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A Subsidiary of W. R. Grace & Co.
Memphis, Tenneisae

Remedium MEMO

September 20, 2004

T0: R. J. Medler
FROM: R. R. Marriam
RE MEETING TO DISCUSS FLYWAY SITE

RESTORATION REQUIREMENTS

cC Courtney Zamora - Volpe Paul Opem - CDM
Paul Lammers — CDM Alan R. Stringer - Grace
Jim Christiansen - EPA Bill E. Miller - Remedium

A meeting was held in the Libby EPA Information t:;fﬁces on Thursday, September 18,

2004, to discuss the site restoration requirements of the Flyway Site near Libby, MT. Those
attending were:

Courtney Zamora, Site Manager
USEPA Information Office

501 Mineral Ave.

Libby, MT 59923

Tel:  406-203-6194

Fax:  408-293-5668

Email:. zamora@volpe.dot.gov

M. Paul Lammers, Asst. Construction Manager
COM

60 Port Bivd., Suite 201

Libby, MT 59923

Tel:  408.293.8595

Fax. 406-293-85801

Emall; lammersmp@cdm.com

Paul J. Opem, Oversight
CDM

60 Port Blvd., Suite 201
Libby, MT 59923

Tel:  408-293-8595
Fax:  406-293-8901

Email: opem .COM

Alan R Stringer, Project Manager ‘
W. R. Grace & Co.

317 Mineral Ave.

Libby, MT 58923

Tel: 408-2083-3964

Fax. 406-283-3749
Email; Alan.R.Stringer{@qra

~



Robert R. Marriam, Project Coordinator
Remedium Group, Inc.

6401 Poplar Ave. - Suite 301
Memphis, TN 38119-4840

Tel:  901-820-2023

Fax: 901-820-2061

Email: Robert.R.Mamiam@arace.com
Topics discussed are:

1. Use of the gravel from the Plum Creek Timber Co. pit in Libby, Mt.

Ms. Zamora reported that EPA had tested the material from this pit and found it to be satisfactory.

EPA has contracted for 10,000 vards of the grave! and has used about 5,000 yards. it is expected
that W. R. Grace & Co. would use gravel from the remaining 5,000 yards. It is our understanding

that Grace must also provide the means of loading the gravel into the transporting trucks.

2 étatus of the two piles of river run gravel and soil on the Flyway Site.

It is understood that these piles were placed on the site by EPA contractors. Both of these piles

« have been analyzed by EPA and are acceptable for use on the Flyway Site as backfill material. 1t

will not be necessary for W. R, Grace & Co./Remedium to resample or analyze these stockpiled

materials.
3. Review of site Restoration Section of the Removal Action Work Plan for the Libby, MT
Flyway Site.

Copies of the pertinent section of the Removal Action Work Plan involves the Flyway Final Site
Restoration (attached page 3-2) and the E-mail from Jim Christiansen (dated August 17, 2004)
ware discussed. |

4, EPA requirerments for site restoration

After some discussion the following guidelines were provided to W. R. Grace & Co./Remedium

a. There is not a strict one for one replacement requirement for soils excavated
from the site.

b. Areas excavated with residual asbestos analytical results showing less than
1% asbestos in the remaining soil would require a minimum of 18" of backfill
material.

¢.  Whaere the riverbanks were cut back to improve the slope, these portions will
not be extensively backfilled.

d. Recontouring, taking into account proper drainage will be uhdertaken so that
low places are not left on the site.



e. All restoration actually will work from cleaned areas and avoid having
equipment move on areas containing less than 1% asbestos.

5. Air sampling during the restoration work

a.

b.

jm
Attach,

Perimeter air sampling will not be required.
Personal air sampling wil be conducted 2 times per week on 2 workers.
Paul Opam will conduct these sampling events.

W. R. Grace & Co./Remedium will pay for the analysis and r;eport resuits to CDM
as usual,

¢R. Marriam

h:\sharadymillerwordflywayrest92004.doc



316  Confirmatory Soll Sampling

Confirnatory Soil Sampling as outlined in the Sampling and Analysis Plan (see Appendix C
for the SAP) will be conducted in 2004,

3.1.7 Erosion Control
An Erosion Control Plan was developed by Remedium (see Appendix E}. This plan wiil be

followed for activities to be implemented in 2004,

3.18 Final Site Restoration
+The Flyway site will be restored to a condition similar to what existed prior to soil removal
activities. Restoration of the Flyway site includes placing gravel (which will be the onsite stock piled
ri"naterial) in the excavated areas to the approximate original contours. Prior to the use of this
| gravel, the quality of the gravel will be determined. If the quality of the gravel has nol been
previously sampled to assure its quality, the gravel will be sampled and its quality determined

before use,

The Riverbank if impacted will be restored using rip-rap material located onsite. As above,
the quality of the rip-rap will be determined before use.
3.2 Removal Activities
3.2.1 Contractor Mobilization

Contractor mobilization, including decontamination and lavatory facilities shéll be similar to
those provided in the 2001 construction season. Mobilization shall begin upon notice to proceed by

the USEPA (Region Vill) remedial project manager and RAWP approval.

3.2.2 Temporary Facilities
Temporary facilities will include office trailers for project management and the field crew. A
trailer will be equipped with the same requirements (telephone, heating, air conditioning, lighting,

and ventilation systems, efc.) as described in the Flyway Property Final Removal Action Work Plan,
‘ 3-2



10=DOT/OU=VNTSCEX/CN=RECIPIENTS/CNSZAMORA

From: Chrigtiansen.Jim@epamail.epa.gov

Sent: Tuesday, August 17, 2004 12:07 PM

To: Robert.R.Marriam@grace.com

Cc: zamora@volpe.dot.gov

Subject: PROGRESS REPORT #5 - LIBBY FLYWAY SITE
importance: High o

Bob -

Thank you. A colple points for you. (1) Courtney let me know that Grace did not plan to
place any cover on the excavated grids at the Flyway. I was unaware of this change,
elther because I missed it or

waesn't informed. Either way, it is not acceptable to EPA. The

approved work plan states in Section 3.1.8 that restoration "includes placing gravel in
the excavated areas to the approximate original contours." Section 3.2.9 states that
backfill material will meet

requirements set forth in our origipal workplan. Either way, 1t

clearly states that backfilling will occur., I'm not expecting topsoll and extensive reveg
{as it states in Sec 3.2.10, it is Grace's property, but I do expect that the excavated
areae be covered with clean material to some degree (not necessarily 18 inches) and the
original contours be

approximately restored. Erosion must be controlled. This isn't becaue

I want gimply to stick to rthe work plan, though that is important, but rather because our
clearance sampling protocol is prefaced on samplea being collected at depth - having seil
or gravel cover helps compensate

for the uncertainty of PLM analyais. I can discuss this with you if

you need to, and would be willing to be flexible on areas we ecraped where there was no
indication or evidence of contamination at depth, but

not in other locations. Please work ocut a plan with the EPA field

team. (2) Bill Miller inquired about the posaibility of “capping" the

grids along the river bank. I told him I would consider it. I have,

and again, I'm going to have to say no. That wasn't in the work plan, and it is a c¢lear
deviation from the general excavation approach.

While I understand your rationale and its consistency with our approcach on excavation
clearance, I am concerned with the engilneering aspects of raised grid, as well as public
perception and impacts it may have on future Grace work.

Thanks.
Jim

Robert.R.Marriama
grace.com : To: Jim
Christiansen/EPR/RS8/USEPA/USQEPA
cec: sWilliam,Corcoran@dgrace.com,
Robert.Emmett@grace.com, Richard.Fipkeegrace.com,
08/17/2004 12118 Jay.Hughes@grace, com,
Robert.J.Medler@grace.com, Bill.E.Miller@grace.com,
BPM Alan.R.Stringer@grace.com
Subject: PROGRESS REPORT #5 - LIBBY FLYWAY
SITE



Jim:

19 grida (whole or partial} have been excavated and c¢lear by analysis.

Approximately 8850 yards of soil have been hauled to the mine slte In order to prevent
dust from migrating from the excavated sites, straw has .

been added as a cover on these grida. An automatic data logger has been

installed on the weather station located in the project trailler onsite.

All residual soil samples which have been analyzed are being packaged for shipment to the
EMSL storage facilities in Westmont, NJ for archiving.

Cooperation with EPA and EPA contractors has been excellent. Assistance
given to Grace by the EPA contractors is greatly appreciated.

Bob Marriam
{See attached file: WINMAIL.DAT)




